

Our project progress

April 2026

18.2M YTD*

Total hours worked

Highlights

- 1** 3 shiploaders arrived at the Morebaya port.
- 2** 0.6Mt (100%) was shipped to China during the Q1 quarter. First sales have been realised in April.
- 3** We celebrated our Supplier Awards, recognising the companies that make Simandou possible.

Our people

20,781

Total workforce

76%

Guinean

43%

Women in exec roles at SimFer

Safety

0.31 YTD

AIFR – All injury frequency rate (per 200,000 hours worked)

Above our target threshold AIFR of 0.26

Environment

470ha YTD

Land rehabilitated

Logistics

4.7M km YTD

Distance travelled by our trucks to and from site



Mine

Progressing to plan with 74% completed (March).



Rail Spur

Mechanically complete and in operation.

Procurement

\$570M YTD

In-country procurement spend

Training

4,013 YTD

Hours of training delivered



Port


Continues to advance ahead of plan with 78% completed (March).

Communities and Social Performance

45

YTD

41 complaints and 04 incidents. 73.3% of the complaints concern social impacts.



Community projects progress

Total Progress

*All data to end April 2026

**YTD – Year to date